PETERS TOWNSHIP SANITARY AUTHORITY 111 Bell Drive, McMurray PA 15317

SEWER EXTENSION PROCEDURAL CHECKLIST FOR LAND DEVELOPMENT

DEVELOPMENT NAME:______ DEVELOPER: ______

LOCATION:

I. PRE-APPLICATION PLANNING

Date

Complete Description of Milestone or Required Action

- 1. Developer files Letter of Intent to the Authority.
- Informal meeting between Developer and the Authority to discuss any 2. matters or complex issues relative to sewage service for the development.*
- 3. The Authority provides the current status of the conveyance line and the treatment facility and formal recommendation is provided to the Authority Board.
- Authority provides positive response to the Developer to proceed with further 4. planning.
- The Authority may waive the requirement for pre-application planning for 5. projects of routine nature.

II. PRELIMINARY PLANNING

Date

Complete Description of Milestone or Required Action

- The Developer submits plans and a Planning Module for Land Application 1. Mailer to the Peters Township Planning Department.
- 2. The Planning Department forwards the Developers plans and the Planning Module for Land Application Mailer to the Authority.
- The Authority sends to the Developer the necessary application forms and 3. identifies the remaining items required to be submitted to the Authority.
- 4. The Developer submits the following items as a complete package to the Authority. Any package not considered complete will be returned without review.
- Application For Review of Development or Subdivision. 4a. _____
- Two (2) complete sets of Preliminary Design Drawings. 4b.
- A Planning Module or Exemption Application Mailer for land development. 4c.
- Payment of a NON-Refundable fee of \$300.00 plus \$25.00 per each 4d. additional lot served in excess of one (1).
- 5. The Authority provides review and comments to the Authority Board.
- The Authority Board accepts the proposed sewage flows. 6. _____
- The Authority forwards to Peters Township Planning Department required 7. forms and review comments.

Items marked () may not apply to all projects.*

- 8. _____ The Peters Township Council passes a Resolution, amending its Sewage Facilities Plan accepting the proposed development and forwards the Planning Module (or Exemption, if eligible) to the PADEP.
- 9. _____ The PADEP approves the Planning Module (Exemption, if applicable) and notification is provided to the Authority, Township, and Developer.

III. FINAL PLANNING

	Date <u>Complete</u>	Description of Milestone or Required Action
1.		The Developer submits complete subdivision and construction drawings to Peters Township Planning Department.
2.		The Developer submits complete subdivision and construction drawings to the Authority.
3.		The submission is Administratively Complete.
4.		The Authority completes and approves technical plan review.
5.		PADEP provides approval to construct.*
6.		The Authority notifies the Township and Developer that the plans are approved.
7.		Developer provides 5 complete sets of approved plans to the Authority for distribution.
7a.		Approved construction plan and profile drawing digital files in AutoCAD format or equivalent
7b.		Five (5) complete sets of Approved Plans.
8.		The Township provides Developer with approval to construct.

IV. DEVELOPER'S CONSTRUCTION AGREEMENT AND REQUIRED FINANCIAL SECURITY

	Date <u>Complete</u>	Description of Milestone or Required Action
1.		Developer submits contractors bona fide bid for Authority review.
2.		Authority approves the Developer Contractor's bid amount.
3.		The Developer submits required Financial Securities and Escrows
4.		The Authority Board authorizes execution of the Developer's Construction Agreement

Date **Complete** Description of Milestone or Required Action 1. Pre-construction Meeting held. 2. Developer provides certificates of insurance showing liability insurance coverage and statutory workmen's compensation for both the Developer and the Contractor. The Authority shall also be listed on the policies and certificates as "Additional Insured". Developer provides Provide digital files of the approved construction 3. drawings. 4. Developer provides shop drawing submittal to the Authority. Authority approvals all shop drawing submittals. 5. Start of construction activities (Developer to provide Authority with 48 hours 6. notice prior to start of construction). Completion of sewer line construction. 7. Low Pressure Air testing of sewer lines complete and accepted. 8.

- 9. _____ Vacuum testing of Manholes complete and accepted.
- 10. _____ Mandrel testing of Sewer Lines complete and accepted.
- 11. _____ Television inspection of sewer lines complete and accepted.*
- 12. _____ Completion of Restoration (Submit property owner release forms to the Authority).*
- 13. _____ Authority's Engineer performs the right of way verification and record drawings.

VI. PROJECT CLOSEOUT

Date

Complete Description of Milestone or Required Action

- 1. _____ Developer makes formal request to the Authority Board to accept the sewer extension and installation for ownership
- 2. _____ Developer provides a Release of Liens
- 3. _____ Developer provides a letter dedicating sewer extension ownership to the Authority.
- 4. _____ Developer provides an 18-month maintenance security.
- 5. _____ The Developers escrow account is reconciled against expenses incurred by the Authority. Any balances owed or remaining are paid to or refunded by the Authority.
- 6. _____ The Authority accepts ownership of the sewer extension.
- 7. _____ Authority notifies Peters Township of the acceptance of the sewer extension
- 8. _____ Authority inspects the installation prior to expiration of the maintenance guarantee period.

Items marked (*) *may not apply to all projects.*

Items marked (*) may not apply to all projects.